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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

L HEADING

Date:
Subject:

March 30, 1999
Fairway Surplus Site
East Tawas, Michigan

From: William Simes, On-Scene Coordinator, Region 5

To: K. Mould, U.S. EPA, OERR, Washington, D.C. ..., FAX
W. Carney, U.S. EPA, Chief ERB, Chicago, IL.............cccccocoooiiiiiiiieee e FAX
L. Nachowitz, U.S. EPA ERB, RS-3, Chicago, IL..........ccccocoooiiiiiii e FAX
B. Messenger, U.S. EPA, ERB, ESS, Chicago, IL...........cccocooiiiiiiiiic e FAX
M. Bensing, U.S. EPA ERB, ESS, Chicago, IL............ccooiiiiiiiiiee e FAX
B. Noble, DRMS, Grand Rapids, MI.............cccooiiiiiiiiiee FAX
R. Skowronek, MDEQ/DWRPD/RPS, Lansing, MIL............ccc..coooioiiiiiiiiie, FAX
Ken Coble, MDEQ, Lansing, MI...............ccocooiiiiiiriiiccii e FAX
Mike Jury / Pete Johannes, MDEQ, Saginaw, MI..............cc.ocoooiiiiiiininicccee, FAX

POLREP: POLREP #16

I1. BACKGROUND

SITE ID No: B563 Delivery Order No: 0010 (68-S5-98-02)
Latitude: W44°18°31.5” Longitude: N83°33°22.8”

CERCLIS No: MID005326673 ERRS No: 28854

Response Authority: CERCLA NPL Status: non-NPL

Start Date: 11/16/98 Completion Date: N/A

Reporting Period: March 22, — March 26, 1999

SITE DESCRIPTION

See Initial POLREP

RESPONSE INFORMATION

A. Situation

1.

Current situation :

The weather during the reported period was windy, and temperatures ranged from 16 to
50°F. The site is divided into 45 sections, with each section composed of 10,000-ft2. The
site is being secured for demobilization. The T&D coordinator is arranging for the disposal
of four sludge filled rolloff boxes.

Removal activities to date:
11/16/99-2/26/99:
Asbestos subcontractor United Enviro Tech has removed all ACM from throughout the site.
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V. COSTS

Approximately 300 cu. yds of soil which was contaminated with lead has been treated, an
additional 1,090 cu. yds of soil which did not require treatment has also been excavated. The
cylinder subcontractor Reactive and Explosive Materials Training Corp. has arrived and
completed the decommissioning of the cylinders. The decommissioned cylinders were cut
and disposed of as non-hazardous debris. The staging of tires and debris, and the
crushing/bulking of containers have been completed. The RCRA empty drums/small
containers (including PPE) were loaded into rolloff boxes. The onsite structures have been
searched and all hazardous materials within them have been removed. Thirty-four structures
have been demolished. Twenty-five storage tanks have been dismantled and over two
hundred 55- gallon drums have been overpacked. All drums and containers have been
sampled and sample results have been reccived

Approximately 100 soil samples have been collected and the site is waiting for the chemical
analysis of the last 7. The smelt material from the piles that had elevated radiological
readings were removed and stored in four 55-gallon drums and the surrounding area was
surveyed. This material was above TCLP limits for chromium and was treated with portland
cement. Composite samples were collected and analyzed by a gamma spectroscopy unit.
The radiological sources were inventoried; (380 switches, 12 gauges, and 79 parachute
ripcords) which were stored in one 55-gallon drum. The MDEQ radiological division,
conducted a radiological ground survey of the site, and assisted the U.S. EPA in determining
the total activities of the radiological material. Additional radiological areas of concern were
located, removed and sampled. Radiological sampling of the site was completed on 2/11/99.

The T& D coordinator continues to arrange for disposal of four sludge filled rolloff boxes.
The total amount of non-hazardous debris and scrap metal disposed of is 7,440 yds® and
1,995 yds® respectively. The contaminated soil (1,390 cu. yds) has been transported and
disposed of offsite. Ten yards of ACM have been removed and transported off site for
disposal. The five drums of radioactive material have been transported offsite for disposal.
A total of 150 cubic yards of RCRA drums/small containers (including PPE) have been
transported and disposed of off site. A vacuum truck was used to remove 2,950 gallons of
the material inside tank T-2. Residual sludge inside tank T-2 and T-1 has been stabilized
and is awaiting disposal. A total of 320 containers of various waste streams have been
shipped offsite for disposal (please see disposal table).

Enforcement:
None.

Next Steps

ERRS will arrange for transportation and disposal of remaining waste, secure the site for
demobilization, and demobilize the crew. START will continue to document site activities.

Key Issues

The site is experiencing cold weather conditions. The site is waiting for sample results for the 7
samples collected on 3/11 and shipped on 3/12. ERRS has extended the completion date to 3/30/99.

Site Cost through 3/18/99:



Site Groups Ceiling Cost to Date Remaining Percent Remaining

ERRS (Earth Tech) 1,025,000 1,021,000 4,000 1.7%
START (E & E) 75,000 62,000+ 13,000 20%
U.S EPA 85,000 81,000 4,000 95%
TOTAL 1,185,000 1,164,000 21,000 1.8%

* this estimate was not produced by RCMS.

The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor. Other

financial data, which the OSC must rely upon, may not be entirely up to date. The cost accounting provided in this
report does not necessarily represent an exact monetary figure, which the government may include in any claim for

COSL recovery.

VI. DISPOSITION OF WASTES

Date Description Quantity Location
12/9/98 ~Nonhazardous, RCRA-empty drums 150 yds® Waters Landfill
3/24/99|Crushed, drum carcasses 113755 Sherman Rd.
Frederic, MI
w 1/14/99 —|Nonhazardous, demolition debris 7,440 yds® Whitefeather Development
2/26/99 2401 East Whitefeather Rd
Pincomming, MI
1/11/99 ~| Nonhazardous, metal debris 1,995 yds3 West Branch Scrap Metal
2/26/99 West Branch, Michigan
2/18/99 |Hazardous Waste, liquid, n.o.s., (chromium), 2,950 gallons USL City Environmental, Inc.
9,NA 3082, PG III 1923 Frederick St.
Detroit, MI 48211
2/25/99|RQ Environmentally Hazardous Substances, Liquid, 1,600 pounds Superior Special Services, Inc.
n.o.s. (Polychlorinated Biphenyls), 9, Un 3082, PGIII 1275 Mineral Springs Drive
Port Washington, WI 53074
2/25/99 &|Waste Flammable Liquid, n.o.s., (organic sheen), 3, UN 720 gallons Michigan Recovery Systems, Inc.
3/8/99(1993, PG IT 36345 Van Born Rd.
(FS-05) Romulus, MI 48174
2/25/99|Hazardous Waste, liquid, n.o.s.., (lead, trichloroethylene), {2,450 gallons Michigan Recovery Systems, Inc.
9,NA 3082, PG I 36345 Van Born Rd.
(FS-06) Romulus, MI 48174
2/25/99|RQ, Waste Flammable Liquid, n.o.s., (oil & grease 1,485 gallons Michigan Recovery Systems, Inc.
W/ compounds), 3, Un 1993, PGII 36345 Van Born Rd.
(FS-01) Romulus, MI 48174
2/25/99|Nonhazardous, nonregulated solids/sludges/liquids 7,250 gallons Michigan Disposal, Inc.
49350 N. I-94 Service Drive
(FS-02) Belleville, MI 4811
2/25/99 &|RQ, Waste Flammable Liquid, n.o.s., (oil & grease 1,450 gallons Michigan Recovery Systems, Inc.
3/8/99|compounds) , 3, UN 1993, PGII 36345 Van Born Rd.
(FS-07) Romulus, MI 48174
2/25/99|Waste Flammable Liquids, n.o.s., (oil & grease 7,500 gallons Michigan Recover Systems, Inc.
compounds), 3 Un 1993, PGII 36345 Van Born, Rd.
(FS-03) Romulus, M1 48174
3/8/99|Waste Flammable Liquids, n.o.s., (oil & grease 7,500 lbs. Michigan Recover Systems, Inc.
compounds), 3 Un 1993, PGII 36345 Van Born, Rd.
(FS-03) Romulus, MI 48174
3/13/99 -|Non-Hazardous, Non-Regulated Material, solid 1,390 yds® Whitefeather Development Company
3/24/99 2401 E. Whitefeather Road
Pinconning, MI 49650
3/23/99| Waste Flammable solid, inorganic, n.o.s., (Calcium 50 pounds Environmental Enterprises, inc.
carbide), 4.1, UN 3178, PGIl 4650 Spring Grove Avenue
Cincinnati, OH 45232




3/23/99

Waste Flammable Liquid, n.o.s. UN1993

1,410 gallons

Environmental Enterprises, inc.

3/23/99|Wate Mercury UN 2809 45 pounds Environmental Enterprises, inc.

3/23/99{Waste Ammonia Solutions, 8, UN 2672, PG Il 5 gallons Environmental Enterprises, inc.

3/23/99|Waste Oxidizing Liquid, n.o.s., (manganese dioxide, zinc |35 gallons Environmental Enterprises, inc.
chromatic), 5.1, Un 3139, PG I

3/23/99|Waste Peroxide type, 5.2, UN, PG II 10 gallons Environmental Enterprises, inc.

3/23/99|Waste Flammable Liquid, corrosive, n.o.s., (trace 110 gallons Environmental Enterprises, inc.
volatiles/acids), UN 2924, PG I

3/23/99|Nonhazardous, non regulated liquids (combustible lab 110 gallons Environmental Enterprises, inc.
packs)

3/23/99)Waste aerosols, Flammable, 2.1, UN 1950 110 gallons Environmental Enterprises, inc.

3/23/99{Waste toxic Liquid, organic, n.o.s., (insecticide, herbicide), |55 gallons Environmental Enterprises, inc.
6.1, UN 2810, PG II

3/23/99|Waste Toxic Solid, inorganic, n.o.s., (surface fillers, 35 gallons Environmental Enterprises, inc.
powder), 6.1, UN 2811, PG II

3/23/99{Hazardous waste , solid , n.o.s., (lead),9,NA 3077, PGII |35 pounds Environmental Enterprises, inc.

3/23/99|Batteries, wet, nonspillable, 8, UN 2800, PG Il 1,500 pounds Environmental Enterprises, inc.

3/23/99|Batteries, dry, not subject to DOT 4,200 pounds Environmental Enterprises, inc.

3/23/99 |Batteries; wet, filled with alkali, 8, UN 2795, PG III 11,100 pounds Environmental Enterprises, inc.

3/24/99|Radioactive material, low specific activity, n.o.s., UN2912 [36.3 MBq (5 |U.S. Ecology Nuclear Materials Center

drum total activity)

109 Flint Road
Oak Ridge TN 37830-7033




